Site Name: |Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 5-15-2015 1
. et w DAILY WORK ORDER
Branch: Federal Group: Response | Emergency and Rapid Response Service

WORK AUTHORIZED: e R ;

Continue to pump water on site as necessary, depending on rainfal.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Gontract Number: EP — S6- 07-02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 5.18.2015 Time:1700 | Date: 5.18.2015 Time: 1700
PERSONNEL ON-SITE: QTY Used Unused Ig?rlél:PMENT ON- Qry USED  Unused
Response M—anager . 1 71_ - Pick —up Truck e 2 ! 2 1 T
Foreman 1 1 Generator T 2 _7”2. R
Equipment Operator 0 0 | B Trash Pumps 2 I
TruckDriver 0 | 0 ' Utility Trailer 1 N
Laborer 3 <) Frac Tank w Liner . 1
Health and Safety Manager | 0 0 4.000 PSI P\:s::g:; e '1~ 71
PERSONNEL OFF-SITE Open Top Roll Off 5 5
Subcontract Manager> - 1 1 1 7 ) | Vacuum Truck Air Mover o 1
Transport and Disposal Coord 1 1 7 Carbon Vapor Unit% o 0 7 70
Field Cost Accountant. 1 1 | : Skid Sreer- 7 7—1 | 771
Vacuum/OT Boxes” 14 1 14
- 7 9,000 Ib Overhead Lit 1 1|
Storage Trailer 1 1 V
Myers (Bean) Pump 1 1 7 SR
Air Compressor 7 71 7 177 - bl

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Resubmitted 3/31
change order to Republic Services, they acknowledge additional PO funding. Generated E Requisition for Carbonair
credit. Discussed outstanding final analytical report with Test America. They submitted updated preliminary report.
The crew set up the vacuum truck and leaf blower to removal oil from the South Containment. Removed water from
the North Containment. Crew removed water from VB 25229 to FT 1001. Heavy thunderstorms in afternoon. Crew
made repairs to hay bales and fencing around the North Sump.

osc Dite: Time: RM

Date: 5.14.2015  Time:0900

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Continue to manage rain events. Skim oil from South Containment and proceed to remove water. Remove water from
North, and North-North containment. Continue cleaning and pressure washing empty drums and totes. Clean working
bays and remove sludge. Test America final report expected on Monday. Schedule three loads for Republic.

Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set
up procurements and track costs.
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